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Introduction 

 
This report provides information on the Kentucky Department of Fish and Wildlife Resources 

(KDFWR) “Fee In-Lieu of” (FILO) program for state fiscal year 2011 (FY11), including staffing 

and activities performed during the year to fulfill the reporting requirements outlined in the 2002 

“Agreement Concerning In-Lieu Mitigation Fees” between KDFWR and the U.S. Army Corps of 

 Engineers (USACE). 

 
In July 2000, the Kentucky Legislature passed KRS 150.255, which established The Kentucky 

Wetland and Stream Mitigation Fund.  The KDFWR Stream and Wetland Restoration Program 

manages this fund to provide a consistent and successful approach to fulfill compensatory 

mitigation requirements associated with Section 404 and 401 requirements of the USACE and 

the Kentucky Division of Water (KDOW).   

 A Section 404 permit from the USACE and a Section 401 Water Quality Certification from 

KDOW are required for activities resulting in the permanent loss of streams or wetlands that 

require mitigation.  The intent of the mitigation is to compensate for the permanent loss of 

aquatic functions within a defined watershed or regional area.   

One option for 404 permit applicants is to pay a fee to an entity that is approved by the Corps of 

Engineers to conduct the mitigation in-lieu of performing the mitigation themselves.  This 

method of mitigation is termed “in-lieu fee mitigation.”  The Kentucky Wetland and Stream 

Mitigation Fund sponsors an in-lieu fee mitigation program that is supported by payments made 

by 404 permit applicants to satisfy regulatory requirements.  The monies in the fund are used to 

implement projects that improve degraded streams and wetlands throughout the Commonwealth, 

with the majority of projects focused on stream restoration and enhancement on private lands.  

Thus, the success of the program is largely dependent on cooperation and development of 

partnerships with private landowners.  The program also has the alternative of preserving high 

quality aquatic resources. 

The USACE has agreements (Memorandums of Agreement or MOAs) that established two in-

lieu fee programs in Kentucky: Northern Kentucky University (NKU), servicing the northern 

Kentucky region, and KDFWR for the remainder of the Commonwealth (Figure 1).  The 

agreements between the sponsors and the USACE ensure that mitigation is completed, is 

sufficient to compensate for losses, and adheres to applicable regulations and guidelines. By 

accepting in-lieu fee payments, the sponsor is assuming responsibility to provide compensatory 

mitigation pursuant to the terms of the agreement established with the USACE.   

In addition to the in-lieu fee agreement with the USACE, KDFWR entered into a second 

agreement that established an Interagency Review Team (IRT)  of resource and regulatory 

agencies composed of the USACE, KDOW, U.S. Fish and Wildlife Service (USFWS), USEPA, 

and KDFWR.   The function of the IRT is to define conditions under which in-lieu-fees may be 

used, to review and approve individual mitigation projects, and to provide annual reviews of the 

completed and on-going mitigation projects.   KDFWR participates in programmatic activities of 

the IRT and votes on projects introduced by NKU, but it cannot vote on its own program’s 

projects. 
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The IRT requires that all KFDWR in-lieu fee projects be permanently protected through 

conservation easements, the purchase of lands with deed restrictions, and long-term management 

plans on public properties such as U.S. Forest Service National Forest lands.  This involves 

identifying landowners willing to donate a Conservation Easement or purchase of land by a 

resource agency, institution, or non-profit conservation organization.  Conservation easement 

boundaries were typically 25-50 feet on each bank but have recently not been less than 50 feet.  

Recent projects also have tended to be of greater length, usually several thousand feet, in order to 

achieve an economy of scale with construction costs and to lower costs per credit.  

Updated Memorandum of Agreement 

At the end of the fiscal year, final agency comments were being addressed for the updated MOA 

that complies with the June 2008 Final Mitigation Rule.  The current MOA between the USACE 

and KDFWR has been extended until these changes are made and the new MOA is in effect.  

The new MOA: 1) delineates service areas into ten units by dividing  upper and lower reaches of 

several major river basins (Licking, Kentucky, and Cumberland) based on mitigation credit units 

(Eastern Kentucky Stream Assessment Protocol and Ecological Integrity Units are used in the 

Eastern Kentucky Coalfield and Adjusted Mitigation Units are used in the remaining areas of the 

Commonwealth); 2) revises the service area boundary between the two in-lieu fee programs in 

northern Kentucky; 3) sets forth frameworks in each of ten service areas for prioritizing projects; 

4) updates the requirements for mitigation plans, which must be submitted with each project; 5) 

transitions all funds collected under the existing agreement to a credit-based fee schedule; 6) 

establishes a 3-year time frame from the time fees are received for beginning construction; and 

7) establishes an accounting framework for compliance based on advance credits and release 

credits. 

The FILO program is already in compliance with many of the requirements of the U.S. 

Environmental Protection Agency (USEPA) and USACE 2008 Mitigation Rule, including: 1) 

description of service areas; 2) accounting procedures; 3) statement of legal responsibility of in-

lieu fee program; 4) implementing permanent protection; and 5) development of mitigation plans 

for each project. 

FILO Staff and Basin Assignments 

 
B.J. Jamison and Bethany Westrick were added to the staff as Environmental Biologists in the 

Fall of 2010, and Joseph Zimmerman moved into another position in the Environmental Section 

during that same period.  That brought the total staff of the FILO program to six.  The other four 

staff are: Nick Ozburn, Andy Mowrey, Rob Lewis, and Tom Van Arsdall.  Near the end of 

FY10, an Internal Policy Analyst position had been advertised and is expected to be filled in 

early FY12.  

 

Staff is assigned service areas comprised of major watersheds or public lands (Figure 1).   
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Landowner Contacts/Potential Project Site Visits 

 
A major effort by FILO staff in FY10 was assessing streams on five large tracts of land for 

determining the feasibility of purchasing the tracts to preserve the high quality waters and 

enhance and restore degraded waters as needed.  These tracts are shown below and on Figure 2.  

 

1) Beluga (Rogers Gap), a 2500-acre tract in northern Scott County (Kentucky River 

Service Area. Project was approved in FY11.  

2) Sinking Valley, an 804-acre tract in Pulaski County (Cumberland River Service Area). 

Project will be presented for approval in FY12. 

3) Hitchens, a 1250-acre tract in Carter County (Big Sandy Service Area). Property sold. 

4) Ross Creek, a 450-acre tract in Lee County (Kentucky River Service Area).  Project will 

be presented for approval in FY12. 

5) McCuley property, a 650-acre tract near mouth of Paint Lick Creek in Garrard County 

(Kentucky River Service Area). Project determined to be unviable. 

 

These potential purchases and other stream corridor and wetland projects that were investigated 

in FY11 are shown in Table 1 and Figure 2. 
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The vast majority of contacts do not result in projects because of the extent or type of 

degradation or landowner concerns with permanent easement requirements.  

 
 

Table 1.  Landowner Contacts and Potential Project Site Visits 

Date(s) of 
Visit  Property Streams FILO Service Area County 

7/22/2010 Hayes; Rice Right Fk Georges Cr Big Sandy River Lawrence 

8/18/2010 Sturckle Tributary of Indian Run Big Sandy River Greenup 

2/8/2011 City of Olive Hill Tygarts Cr Big Sandy River Carter 

     Mar-Jun   
       2011 

Hitchens Upper Stinson Cr basin; Williams Cr Big Sandy River Carter 

2/16/2011 Summers Workmans Br Big Sandy River Floyd 

4/1/2011 Fischer S Fk Licking River Licking River Harrison 

4/25/2011 

Prewitt Aaron’s Run Licking River Montgomery 

7/7/2010 Shaker Village Shaker Cr and tributaries (lower) Kentucky River Mercer 

7/15/2010 Sweezy Tributary of Town Br (lower)Kentucky River Fayette 

9/20/2010 Redden Indian Camp Cr (lower) Kentucky River Gallatin 

9/20/2010 Butler Tributary of Hickman Cr (lower) Kentucky River Jessamine 

9/22/2010 Willis Drowning Cr (lower) Kentucky River Madison 
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Table 1 (con’t) 

   

Date(s) of 
Visit  Property Streams FILO Service Area County 

9/28/2010 

McCuley Kentucky R and several tributaries (lower) Kentucky River Garrard 

10/18/2010 Adams Kentucky River and tributaries (lower) Kentucky River Franklin 

10/23/2010 - Tributary of Clarks Run (lower) Kentucky River Boyle 

Jan-11 

Beluga (Rogers Gap) Tributaries of Rogers Gap Cr; 
Shawnee Br and tributaries; Wolf Br 
and tributaries; tributaries of Little 
Eagle Cr 

(lower) Kentucky River Scott 

2/10/2011 Berea College Forest E Fk Silver Cr; Brushy Fk (lower) Kentucky River Madison 

Aug-10 

Devers, Claussen, 
Coffee, Daniels 

White Oak Cr and 2 tributaries; 
Mink Run 

(lower) Kentucky River Shelby 

8/24/2010 Campbell Greenbriar Br (upper) Kentucky River Wolfe 

8/24/2010 Risner Tributary of Rose Fk (upper) Kentucky River Wolfe 

8/24/2010 Brewer Lacey Cr (upper) Kentucky River Wolfe 

8/24/2010 Rose Red River (upper) Kentucky River Wolfe 

9/1/2010 Caudill Red River (upper) Kentucky River Wolfe 

9/8/2010 Briggs Upper Devil Cr (upper) Kentucky River Wolfe 

12/28/2010 Gaphard Rowlette Cr (upper) Kentucky River Owsley 

2/2/2011 Molpus Timber Multiple streams (upper) Kentucky River Lee 

2/10/2011 Berea College Forest Cowbell Cr; tributary of Owsley Fk (upper) Kentucky River Madison 

2/22/2011 - Meadow Br (upper) Kentucky River Perry 

2/22/2011 - Trace Br (upper) Kentucky River Perry 

2/22/2011 - Second Cr (upper) Kentucky River Perry 

2/22/2011 Dove Grapevine Cr (upper) Kentucky River Perry 

May-Jun 
2011 

McKinney Ross Cr and several tributaries (upper) Kentucky River Lee 

10/26/2010 Lee K. Nelson WMA Farmers Cr and tributary Green River Webster 

12/10/2010 Barren River WMA Long Cr and tributary Green River Allen 

3/29/2011 Yellowbank WMA Town Cr and tributaries Green River Breckinridge 

5/25/2011 Clements Wetland Green River Webster 

12/10/2010 Shoemaker Salt River Salt River Mercer 

Jan-11 
Jefferson Co Memorial 
Forest 

Bee Lick Cr; Crane Run; Wolf Run; 
Sugartree Run; Salt Block Cr; 
Bearcamp Run; several tributaries 

Salt River Jefferson 

Nov-Dec 
2010 

Sinking Valley Un-named sinking streams  (upper) Cumberland R Pulaski 

4/29/2011 City of McKee Pigeon Roost Cr; Birch Lick Cr (upper) Cumberland R Jackson 

5/12/2011 Lake Barkley State Park Blue Spring Cr and tributaries (lower) Cumberland R Trigg 

2/3/2011 Kaler Bottom WMA Spring Creek Jackson Purchase Graves 

5/11/2011  West Kentucky WMA 
Bayou Cr; Little Bayou Cr; several 
tributaries 

Jackson Purchase McCracken 
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Program Financial Status 

 

FY11 

 
Fund balance at the end of FY11, after revenues of $4.93M, interest of $0.55M, and allocations 

and expenditures of $8.60M (including monies returned to the fund from terminated projects), 

was $36.96M (Table 2).  Figure 3 shows the make-up of the fund balance, which includes not 

only some project funds that have been expended but also allocated project funds that have not 

yet been expended.  In-lieu fees were fairly well distributed between the service areas except the 

Jackson Purchase area comprising the Mississippi and Tennessee river basins (Table 3). 

 

Table 2.  Fund Balance ($) 

Beginning Fund Balance        40,077,726 

Revenue Collected             4,928,826  

Interest Accrued               545,576  

Expenditures  

 Budgeted to Projects (Pool)          10,000,000 

 Administration expenses (actual, not 5%)           157,408   

Returned to Fund           1,560,502 

Ending Fund Balance         36,955,222 

 

 

Figure 3.  FILO fund balance at end of FY11 
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Table 3.  FY11 Receipts and Interest to FILO Fund and Administrative Account, 

               by Service Area ($) 

Service Area 

Receipts to 

Projects 

(92.5%) 

Receipts to 

Admin (5%)  

Receipts to 

Contingency 

(2.5%) 

Total 

Receipts Interest 

Total (Receipts 

+Interest) 

Big Sandy 851,008 46,000 23,000 920,008 176,472 1,096,480 

Kentucky  1,070,107 57,844 28,922 1,156,873 160,881 1,317,754 

Cumberland 539,291 29,151 14,575 583,017 82,010 665,027 

Licking 1,095,459 59,214 29,607 1,184,280 44,552 1,228,832 

Salt 362,700 19,605 9,803 392,108 24,028 416,136 

Green 640,599 34,627 17,314 692,540 22,703 715,243 

Purchase 0 0 0 0 7,586 7,586 

Administrative         27,344
a
 27,344 

Total 4,559,164 246,441 123,221 4,928,826 545,576 5,474,402 

 

 

The majority of receipts have come from transportation projects, with mining activities 

contributing the second highest amount (Table 4).   

 

Table 4.  FILO Receipts by Source FY11 

 

Source Receipts ($) Percentage of Total 

KY Transportation Cabinet 3,057,716 62.0 

Mining    926,226 18.8 

Development   187,984   3.8 

Municipal   663,300 13.5 

Other     93,600   1.9 

 

 

FY02 - FY11 
 

More than $71M has been received in project funds and nearly $8M has accrued to the program 

for the ten fiscal years beginning with the first receipts in FY02 (Table 5). Overall, transportation 

projects have generated the majority of fees (Table 6). Pursuant to federal rules and the current 

agreement with the USACE, interest is reserved and restricted solely for the mitigation activities 

of the program.  Interest is accounted and presented separately.   

 

Table 5.  FILO Program Fund Receipts and Interest Accrued FY02 - FY11 ($) 

  Inputs to Fund      Project Admin (5%)  Contingency       Total 

  Receipts    71,098,455 3,760,762      356,064  75,215,282 

  Interest       7,563,807    398,093       7,961,901 

  Total     78,662,262 4,158,982             356,126  83,177,183 
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Table 6.  FILO Receipts by Source FY02 - FY11 

 

Source Receipts ($) Percentage of Total 

KY Transportation Cabinet 43,496,561 57.8 

Mining 24,123,595 32.1 

Development   3,696,403 4.9 

Municipal  1,838,966 2.4 

Other  2,059,756 2.7 

 

 

Allocated Funds FY02-FY11 
 

With total costs allocated for IRT-approved projects (both completed and projected) of 

$61,043,733 (Table 7), there is $13,959,587 remaining at the end of FY11 for future allocation 

(Table 7).  Of these funds, $656,357 must be used for wetland mitigation.  The Kentucky River 

and Purchase service areas show more funds allocated than funds available.  These deficits will 

be made up using accrued interest, future receipts from the service area prior to the new MOA 

becoming effective, and by KDFWR financial contributions toward the Rogers Gap property 

acquisition (see a more detailed explanation in the project update section for Rogers Gap).  

Accordingly, the unallocated balance for the Kentucky River Service Area is set at zero.  

Currently, the majority of unallocated funds are in the Cumberland and Big Sandy service areas 

(Table 7; Figure 4). 
 

Table 7.  Receipts, Allocated Funds, and Unallocated Funds by Service Area, FY02-FY11  
 Stream  Wetland 

Basin Receipts Allocated  Unallocated  Receipts Allocated Unallocated 

Big Sandy 21,905,966 18,044,446 3,861,520   45,954 0 45,954 

Licking 6,247,873 3,817,300 2,430,573   29,412 0 29,412 

Cumberland 10,737,680 6,691,602 4,046,078   334,524 0 334,524 

Kentucky 22,566,127 26,570,787 -4,004,660   153,695 53,900 99,795 

Salt 3,546,645 2,349,533 1,197,112   9,439 0 9,439 

Green 4,157,584 2,213,307 1,944,277   401,893 233,949 167,944 

Purchase 892,579 1,068,909 -176,330   69,084 0 69,084 

Total 70,054,454 60,755,884 13,303,230
a
   1,044,001 287,849 656,357 

a
Un-allocated stream funds in Kentucky River Service Area are set at zero (see text) 

 

 

Over the history of the FILO program, the majority of receipts have been generated from the 

Kentucky River and Big Sandy River service areas, with the Cumberland River service area 

receiving the third highest amount of receipts (Table 7).  The $61.0M allocated by the end of 

FY11 is greater than the total receipts of $57.9M received through FY09.  However, as described 

above, since about $4.0M of the allocated funds will come from non-project funds (departmental 

and interest), the actual allocation of project funds is $57.0M, or about the amount received up to 

the last third of FY09.  All funds have been allocated except those received in the past two fiscal  
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Figure 4.  Un-allocated Funds at end of FY11, by Service Area  

 

 
 

years in the Kentucky River, Salt River, Green River, and Purchase service areas.  Figure 5 

depicts the allocation of funds to mitigation projects in these four service areas for this period.  

As can be seen in the chart, monies allocated by the end of FY11 exceeded those received by the 

end of FY09, indicating that new mitigation projects are developed within two years of receiving 

in-lieu fee payments.  In the Licking River and Cumberland River service areas, it required about 

2.5 fiscal years for the monies allocated to equal those received, with the Big Sandy service area 

requiring three fiscal years (the end of FY08).  The unallocated funds allow the program to 

continue to seek and gain approval for new restoration and preservation projects. 
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Figure 5.  Funds Allocated by end of FY11 vs Funds Received by end of FY09 

 
Mitigation of Impacts 

 
In the history of the FILO program, programmatic indicators have primarily been based on linear 

feet:  length of stream mitigated and cost of mitigation per linear foot.  Impact fees and 

mitigation were based on a standard of $170/ft of stream affected.  Recently however, with the 

requirements of the 2008 Mitigation Rule to fully take effect when the new MOA is established, 

impact fees and mitigation have increasingly been based on “credits.”  To phase in these 

requirements, the USACE put out a Public Notice (LRL-1999-760) in November 2009 that 

established fees to be paid for impacts of $396 per Ecological Integrity Unit (EIU) in the Eastern 

Kentucky Protocol region of the Commonwealth (centered around coal mining activities), $170 

per Adjusted Mitigation Unit (AMU) in the rest of the Commonwealth, and $30,000 per acre of 

wetland in all parts of the Commonwealth.  The Public Notice also requires that the USACE 

provide FILO with the number of credits necessary to compensate for impacts, a provision not 

required under the current MOA, and that FILO provide receipt for credit purchases to the 

USACE and the permittee.  Thus, all permits issued after the date of the Public Notice must 

contain the necessary information to track credits from an impact and mitigation perspective. 

Although not required, this information has often been collected for permits issued prior to the 

November 2009 Public Notice, and the cost per credit has been an important factor in the 

viability and approval of design of proposed mitigation projects by the IRT. 

 

Because in-lieu-fee payments to FILO had little documentation of impacts, especially during the 

first few years of the in-lieu fee program, it is not possible to relate credits earned by mitigation 

to impacts caused by the various 404-permitted activities.  It is assumed that impacts and 

mitigation are occurring on similar stream flow types, resulting in similar linear feet and credits 

affected.  Thus, programmatic success is based on cost/linear foot as in the existing MOA. 
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What can be shown is the amount of in-lieu fees received and the funds allocated to mitigation 

projects by the Kentucky Wetland and Stream Mitigation Program.  Data were presented in the 

previous section showing that funds remaining have come from fees received in the past 2-3 

fiscal years.  This is further illustrated statewide (Figure 6) and for each service area (Figures 7-

13) over the history of the FILO program.  In general, it can be seen that the money allocated to 

mitigation projects has kept pace with fees received.  Prior to this year, the Kentucky River basin 

had seen an influx of fees that have now been directed to the Rogers Gap project. At this time, all 

fees received have been allocated in the Kentucky River and Jackson Purchase service areas.  

Other service areas each have at least $1M of unallocated funds remaining, ranging from $1.2M 

in the Salt River Service Area to $4.4M in the Cumberland River Service Area. 

 

Table 8 provides summary statistics for total cost, length, and credits, and for cost per linear foot 

and cost per credit; Appendix A provides this data for individual projects.  With the addition of 

the large Rogers Gap project in the Kentucky River Service Area (AMU region), the average 

project cost is now $1.64M, is greater than 13,000 feet in length, gains 14,446 credits, and has a 

cost per credit of $113 and a cost per foot of $123.  Also, 46.5 acres of wetland are included in 

projects (Eagle Cr Tributary, Forest Land Group, Pond Cr) in the AMU region at a total cost of 

$387,644 or $6,190 per acre or wetland credit. 

 

In the EIU region, the average project costs $878,589, is nearly 9000 feet in length, gains 2211 

credits, and has a cost per credit of $397 and a cost per foot of $98.  It should be noted that the 

two large preservation projects in the EIU region significantly lower the cost per foot, and to a 

lesser extent the cost per credit, and therefore the average costs do not reflect the true cost of a 

restoration project.  Without the two preservation projects, the costs are $177/ft and $427/credit 

in the EIU region.   

 

Table 8.  Summary Data for Projects in AMU and EIU Regions of Kentucky  

      AMU Region        EIU Region 

Number of Projects         21     32
a
  

Total Project Cost    $34,686,044    $26,357,682 

Total Stream Cost    $34,398,202    $26,357,682 

Total Wetland Cost             $287,842                - 

Average Project Cost        $1,638,010             $878,589 

Total Length (ft)               280,274                268,257 

Average Length (ft)                13,346                        8,942 

Cost/ft (all projects)          $123                $98 

Cost/ft (w/o preservation projects)                     -                             $177 

Total Stream Credits               303,360                            66,327 

Average Stream Credits                                       14,446                                2,211 

Cost/stream credit (all projects)                              $113                                           $397 

Cost/stream credit (w/o preservation projects)      -                       $427 

Total wetland credits (wetland AMUs)       46.5                   - 

Cost/wetland credit            6190                        -  
a
Includes 2 projects on which design monies were spent but projects were terminated prior to construction 
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Figure 6.  Cumulative in-lieu fees and allocated project funds/operating expenses 

 

 
 
 

 

Figure 7.  Big Sandy River Service Area in-lieu fees and allocated project funds/operating  

      expenses 
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Figure 8.  Cumberland River Service Area in-lieu fees and allocated project  

      funds/operating expenses 

 
 
Figure 9.  Licking River Service Area in-lieu fees and allocated project funds/operating  

      expenses 
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Figure 10.  Kentucky River Service Area in-lieu fees and allocated project funds/operating 

       expenses 

 
 

Figure 11.  Salt River Service Area in-lieu fees and allocated project funds/operating 

        expenses 
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Figure 12.  Green River Service Area in-lieu fees and allocated project funds/operating  

         expenses 

 
 
Figure 13.  Purchase Service Area in-lieu fees and allocated project funds/operating 

       expenses   
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Actions Taken by Interagency Review Team in FY11 

 
In FY11 one large new project was approved by the IRT, revisions were made to nine projects 

(Table 9), and three previously approved projects were terminated.  

 

 

Table 9.  Actions Taken by Interagency Review Team in FY11 

Stream Service Area 

USACE 

District County Type  Approved in FY11 for: 

Bolts Fork Big Sandy Louisville Boyd Rehabilitation 

Reduction in total cost 

from $1,417,823 to 

$1,212,923 

Cat Fork Big Sandy Louisville Lawrence Rehabilitation 

Reduction in Design 

Costs because of reduced 

length - $344,000 to 

$286,000 

East  Fork Little 

Sandy River #5 Big Sandy Louisville Boyd Rehabilitation 

From $677,098  to 

$775,000 because of 

water line issues 

Pond Creek Kentucky Louisville Owen Rehabilitation 

Purchase of additional 

7.4 ac, but no change in 

project cost 

East Fork Indian Cr Kentucky Louisville Menifee Rehabilitation 

Increase Design from 

$200,950 to  $264,050 

Beluga (Rogers Gap) 

Property Kentucky Louisville Scott 

Purchase, 

preservation, 

rehabilitation, 

enhancement $15,450,422 

Elisha Creek Kentucky Louisville Leslie 

Rehabilitation 

Enhancement 

Reduced length by 1288 

ft and cost from 

$1,052,710 to $788,607 

Buck Creek Tributary Cumberland Nashville Pulaski Rehabilitation 

Increase total project cost 

from $172,588 to 

$236,750 

Harrison Fork          Salt Louisville Nelson Rehabilitation 

 2D modeling and data 

collection increased 

project costs by $45,738 

to  $1,370,633 

Obion Creek II Purchase Memphis Hickman Rehabilitation 

Additional channel 

length and permit 

increased cost by 

$233,600 to $780,976 

 

 

Beluga (Rogers Gap) Tract 

 
The Beluga or Rogers Gap tract in northern Scott County (Figure 14) is the most extensive 

project attempted by the FILO program to date.  The 2500-acre tract will be purchased, high 

quality resources will be preserved, and degraded streams will be rehabilitated and enhanced, 

resulting in nearly 78,000 AMU credits at a cost of over $15M (App. A).  KDFWR will  
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contribute $3M of departmental funds to the purchase, and the tract will become a WMA with 

deed restrictions to protect resources and mitigation work. 
 

Terminated Projects 
 

Sand Lick Creek, Powell County 

 

The IRT was notified of project cancellation and required no action.  The USFS indicated that up 

to 300 oil wells are on the property, and they are undertaking plans to plug these wells.  

Additionally, there are ATV and road issues with this area.  The USFS indicated that it would be 

several years before the stream project could be undertaken.  As a result, KDFWR terminated the 

project and returned the $1,855,000 previously allocated back to the Kentucky River service area 

account.     

 

Red Lick Creek #2, Estill County 

 

The IRT was notified of project cancellation, primarily because of high cost per credit.  The 

$876,000 allocated for the project was returned to the Kentucky River service area account. 

 

Laurel Fork, Elliott County 

 

Design work was completed for this project, which is adjacent to the Laurel Creek Gorge tract 

that FILO purchased (now Ed Mabry WMA).  However, final landowner consent was not 

obtained. 

 
. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

19 

 

Project Status 
 

With the addition of the one new project in FY11, there are 51 active or completed projects, of 

which 26 are either built or in construction..  A total of 55 projects have been approved for 

design by the IRT.  (The two repair projects on Brushy Creek are combined with the original 

Buck Creek project for this report.)  As discussed above, three projects were terminated in FY11 

and the Frozen Creek project was terminated previously.  The program has preserved two high 

quality streams (Laurel Creek, Buck Creek) and 1557 acres of their surrounding watersheds with 

over 24 miles of tributaries.   

 

FILO projects are shown by service area in Figures 16 – 21, and brief descriptions of FY11 

activities on all projects are provided below.  Monitoring information and compliance status are 

presented in Appendix B. 

 

BIG SANDY RIVER SERVICE AREA 

 

There are 18 projects in this service area, which is all within the USACE Louisville District and 

coal region using Eastern Kentucky protocols with the EIU credit system.  
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Ben Willim Branch, Lewis County.  The project will likely be terminated in FY12 because of landowner 

concerns. 

 

Bolts Fork, Boyd County.  Third Rock Consultants is completing design of the project.  Permits have 

been received.  Landowner contracts and Conservation easements need to be signed. 

 

Brushy Creek Emergency Repair, Greenup County.  No action taken in FY11.  Visual assessments show 

that the repair work done in FY09 was successful.   

 

Brushy Creek Emergency Repair 2, Greenup County.  No action taken in FY11.   

 

Cat Fork, Lawrence County.  Re-establishment and rehabilitation will occur on about 4400 feet of 

Cat Fork and another 850 feet of tributaries.  Real Properties completed the title work, and a design 

fee has been negotiated.  The landowner contract will be completed in FY12; design should begin in 

FY12 and be completed in FY13. 

 

East Fork Little Sandy #1, Lawrence County.  The fourth monitoring year report was submitted and the 

fifth year monitoring was performed.  The project was in compliance. 

 

East Fork Little Sandy #2, Lawrence County.  Construction was completed and the first year of 

monitoring was performed.   

 

East Fork Little Sandy #3, Lawrence County.  Construction is completed and the first year of monitoring 

was performed.   

 

East Fork Little Sandy #4, Lawrence County.  The project was completed in summer 2010 by Bluegrass 

Stream. The first year of monitoring was performed. 

 

East Fork Little Sandy #5, Lawrence County.  Mactec Engineering is completing design of the project.  

Permit applications have been submitted and comments on the Mitigation Plan have been received. A 

change of scope to move the waterline and construction funds were approved in FY11. 

 

Keys Creek, Boyd County.  Real Properties is completing the title work.   

 

Kinniconick Creek/Indian Creek, Lewis County.  Repairs from high flows FY09 completed Oct 2009, but 

a May 2010 flood event caused substantial damage to the upper 1,500 feet of the project on Indian Creek.  

Stantec, Inc. and KDFWR worked on addressing the cause of the problem and various remedies. Project 

repair was completed in early FY11. Year 2 monitoring was performed. 

 

Laurel Gorge Preservation, Elliott County.  The site was dedicated in FY10 as the Ed Mabry WMA .  The 

deed  restrictions staved off the threat of potential  road construction. 

 

Laurel Creek Tributary, Elliott County.  Project was terminated because of landowner concerns. 

 

Left Fork Trace Creek, Boyd County.  The third monitoring year report was submitted and the fourth year 

monitoring was performed.  The project is in compliance. 

 

Locust Creek, Lawrence County.  Construction by ASR of Kentucky was completed in June 2010.  The 

as-built and first year monitoring report was submitted in FY11. 
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Middle Creek, Floyd County.  The third monitoring year report was submitted and the fourth year 

monitoring was performed. A large debris jam will removed in FY12 and scour caused by the jam will be 

address to comply with success criteria. 
 

Pigeon Roost Creek, Boyd County.  This project came about as the result of landowner contact to 

FILO on a stream within the Ramey-Estep Children’s Home campus in Boyd County.  Real 

Properties completed the title work  in FY11.  A design fee was negotiated with Baker and design will 

begin in FY12. 
 

Schultz Creek, Greenup County.  Project is with Real Properties with several title issues. 

 

Upper Laurel Creek, Lawrence County.  The second year monitoring report was submitted and the third 

year monitoring was performed.  Success criteria were met except for high mortality of shrubs and live 

stakes, caused by drought and sand deposition.  

 

CUMBERLAND RIVER SERVICE AREA (Lower Cumberland River basin shown with 

Purchase Area) 

 

There are five projects in the upper Cumberland River basin of this service area, which is in the USACE 

Nashville District and partially in the coal region with Eastern Kentucky protocols and the EIU credit 

system and partially in the AMU region. 
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Buck Creek Tributary, Pulaski County.  Minor repairs were completed after the Spring 2011 rain events.  

This project is in the second monitoring year.  The as-built report from TNC has been received. 

 

Buck Creek Preservation, Pulaski County.  Updated property boundary surveys and signage were 

completed in FY11.  A small parking area was constructed and the WMA was opened to the public. 

 

Cranes Nest Branch, Knox County.  Beaver Creek Hydrology has completed design and conservation 

easement survey of the project.  Permits applications were made and permits received.  Construction is 

planned for FY12. 

 

Hatchery Creek, Russell County.  30% design was completed and approved by the Nashville district 

corps’ planning section.  The topographical survey was completed and the core sampling is in 

progress.  The project limits were established and the work towards the 50% design will establish 

the channel location. 
 

Puncheon Creek, Pulaski County.  AMEC is completing design of the project.  Construction funding 

approval is anticipated in FY12. 

 

LICKING RIVER SERVICE AREA  

 
There are three projects in this service area, which is in the USACE Louisville District and uses the AMU 

credit system, except for Magoffin, Morgan, and parts of Rowan and Menifee counties, which are in the 

coal region and are under Eastern Kentucky protocols with the EIU credit system.  
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Claysville Recovery Land Site, Harrison County. First year monitoring report was received and second 

year monitoring performed. 

 

Salt Lick Creek, Bath County.  A design/build team was chosen and the project will go to construction in 

FY12. 

 

Slabcamp/Stonecoal Branch, Rowan County.  The project is on the U.S. Forest Service (USFS) Daniel 

Boone National Forest; permanent protection will be provided by the USFS Management Plan. The 

University of Louisville completed the design and applied for permits.  Construction began in the fall of 

FY10.  Conservation easement on downstream 100ft not owned by USFS was obtained, and the project 

will be completed in FY12.  

 

 

KENTUCKY RIVER SERVICE AREA  

 
There are 15 active projects in the Kentucky River service area, which is fairly evenly divided into the 

coal region with Eastern Kentucky protocols using the EIU credit system and the lower basin using the 

AMU credit system.  Two projects were terminated during this fiscal year.  The entire service area is in 

the USACE Louisville District 

 
 

. 
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Balls Fork, Knott County.  This is the first project undertaken by the KDFWR in-lieu fee program.  It is in 

the Troublesome Creek watershed and was completed in December 2005.   KDFWR negotiated a sewer 

line crossing under the stream with Troublesome Creek Environmental Authority so as not to disturb the 

riparian zone.  Balls fork was released from monitoring in FY11.   

 

Bullskin Creek, Leslie County.  This enhancement project was completed in September 2005.  This 

project is pending release from monitoring in FY12 

 

Cove Spring, Franklin County.  This project is in Cove Spring Park owned by the City of Frankfort and is 

accessible to the public.  Biohabitats and Ecotech have completed project design, permits have been 

received, and municipal engineers provided an easement survey.  Final project easements are pending, 

with construction anticipated in FY12  

 

East Fork Indian Creek, Menifee County.  The project is in the USFS Daniel Boone National Forest; 

permanent protection will be provided by the USFS Management Plan.  Real Properties approved the 

Right of Entry provided by the USFS.  HMB/Beaver Creek Hydrology and KDFWR are at 60% design 

and have coordinated several meetings with USFS to incorporate their comments into design plans.   

 

Elisha Creek, Leslie County.  The project is on the USFS Daniel Boone National Forest; permanent 

protection will be provided by the USFS Management Plan.  Beaver Creek Hydrology has completed the 

design for the project. Project scope was reduced to include only the Left Fork of Elisha Creek.  Permit 

applications were submitted this year.  Construction is anticipated in FY12.   

 

Elm Fork, Owen County.  The project is on Kleber WMA and is accessible to the public.  The deed 

restriction was prepared for permanent protection of the site.  Stantec and KDFWR negotiated a design 

fee and design was at the approximate 30% stage at the end of FY11.   

 

Guy Cove, Breathitt County.  The project is on Robinson Forest owned by the University of Kentucky in 

the Troublesome Creek watershed.  This is a pilot project to rework the valley fill on a reclaimed mine 

site.  The hollow fill is being reworked to more closely match the valley slope instead of the traditional 

fill required by mining regulations.  In addition the reworked material is being “loose-dumped” per 

Reclamation Advisory Memorandum 124 that UK research has shown is more successful in restoring 

forest and hydrologic regimes.  During this fiscal year, the second monitoring year report was submitted 

and the third year monitoring year was performed. Groundwater dams were successfully installed to 

remedy water loss in one reach. .   

 

Hinton Branch, Estill County.  This project was established after several attempts to gain approval 

from the landowner to work on an incised, highly visible stream in the Knobs region of Estill 

County in the Kentucky River service area.  It will re-establish and rehabilitate over 6000 feet of 

Hinton Branch and a small distance of ephemeral tributaries, and it will restore floodplain access 

and sinuosity to the straightened channel.  HMB/Beaver Creek Hydrology and KDFWR negotiated a 

design fee for the project.  The Finance Cabinet is currently completing the design and landowner 

contracts. Design should be completed in FY12. 

 

Mill Creek, Fayette County.   The project is on Mill Creek Elementary School land and provided stream 

and wetland restoration and ongoing outdoor classroom learning opportunities.  Monitoring began in 

FY10 and the first report was submitted in FY11.  The school had expanded its campus on the property.  

KDFWR and Ridgewater coordinated with the school to ensure protection of the project.   
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North Fork Kentucky River, Perry County.  No action taken in FY11.  Credits were not given because 

trees planted along 3500 feet of stream were cut down by Perry County Board of Education. 

 

Pond Creek, Owen County.  The site is on public land on the Kentucky River WMA, accessible to the 

public.   KDFWR purchased a small (7.4 ac) tract of at the downstream end of the site to secure access to 

both banks.  Design completion has not been determined. 

 

Red Lick #1, Estill County.  The third year monitoring year was performed by KDFWR.  Although the 

project was determined to be in compliance, additional tree planting will be performed during the 

monitoring period. 

  

Red Lick #2, Estill County.  Project was terminated because of high cost per credit. 

 

Sand Lick Creek, Powell County.  Project was terminated because of unresolved issues on the U.S. Forest 

Service property. 

 

SECC Bank Stabilization., Letcher County.    The project has been released from monitoring.    

 

Terrys Branch.,Knott County.  The project is an extension of the Ball’s Fork project mentioned above in 

the Troublesome Creek watershed and is in the fourth monitoring year.  KDFWR plans to remedy failed 

logvanes in FY12.  Aside from the vanes, habitat has been productive at Terry’s Branch.  KDFWR and 

Biohabitats presented on the project (Terry’s Branch: lessons learned in design and implementation) at the 

Southeastern Stream Restoration Conference in Raleigh, NC in Nov 2010.  One highlight of the 

presentation included findings of an improved fish assemblage measured in total abundance, richness, and 

KIBI).  KDFWR was in negotiations with American Electric Power over a proposed transmission line.  

AEP plans to avoid the project.     

 

Upper Cane Creek, Menifee County.  Baker consultants completed the design and permits for the project.  

Construction bidding was put on hold to reduce the project costs.  The conservation easement was 

surveyed and submitted to Real Properties for approval.  Construction is planned for FY12. 

 

 

SALT RIVER SERVICE AREA 

 
There are two projects in this service area, which is entirely within the USACE Louisville District and 

operates with the AMU credit system. 

 

Harrison Fork, Nelson County.  The University of Louisville is working on the project design.  A design 

funding increase was approved in FY10 for extra design work to avoid a gas line, groundwater 

monitoring, and 2-D hydrologic modeling. Bernheim and KDFWR/Real  Properties are negotiating the 

project easement.   

 

South Fork Currys Fork, Oldham County.  The University of Louisville completed the design and 

KDFWR submitted the application and received permits for the project.  The conservation easement was 

surveyed and submitted to Real Properties for approval.  Construction is planned for FY12. 
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GREEN/TRADEWATER RIVER SERVICE AREA 

 
There are four projects in this service area, which is within the USACE Louisville District and operates 

under the AMU credit system.    

 

Eagle Creek Tributary, Union County.  Design approval was granted in FY10.  KDFWR is working on 

the oil/gas lease easement restrictions for permanent protection of the site. 

 

Forestland Group Tract, Union County.  Project approval was granted in FY10.  Land acquisition for 

permanent protection of the site is pending. 

 

Haney Fork, Butler County.  The fourth year monitoring was completed in September 2010 and the report 

was submitted December 2010. The success criterion for vegetation was met at 415 hardwoods per acre. 

The annual compliance visit was conducted in June 2010.  

 

Trammel Creek, Allen County.   An early flood event in May 2010 caused minor damage to portions of 

the project.  Stantec and KDFWR worked on addressing the cause of the problem and various remedies.  

Project repair was completed in summer 2010.  Year 1 monitoring was completed in FY11 and the 



 

 

27 

 

monitoring report was submitted in December 2010. The annual compliance visit was conducted in June 

2010. Based on information obtained from the Year 1 monitoring report and the annual compliance visit, 

it was determined that the site required tree planting and minor stream bank repairs. The repairs are 

anticipated to occur in FY12.  

 

 
 

 

 

PURCHASE AREA (Tennessee River and Mississippi River) and LOWER 

CUMBERLAND RIVER BASIN 
 

There are three projects in the Purchase service area, which is within the USACE Memphis District and 

operates under the AMU credit system.  The lower Cumberland River basin area of the Cumberland River 

Service Area is shown here because of proximity to the Purchase area; it has no projects at this time. 

 

East Fork Clarks River, Callaway County.  Construction approval was not approved due to the lack of 

conservation easement on the right side of the project area.  KDFWR and the landowner are working to 

acquire a complete conservation easement.  Construction funding approval is pending. 
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Obion Creek #1, Hickman County.  Due to downstream dredging a headcut has progressed through the 

lower portion of the project.  KDFWR and the University of Louisville have addressed the problem and 

planned repairs for FY12.  This project is in the fifth monitoring year. 

 

Obion Creek #2, Hickman County.  Construction by the University of Louisville’s Stream Institute and 

Douglas Amphibious is progressing.  The project is in its second phase of construction which includes 

repairing any sections and the placement of any structures. 
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    AMU Area      

Basin/Stream                                                    Type County USACE  
District 

404 Permit # Project Cost Length   
(ft) 

Credits Cost/ft Cost/credit 

BIG SANDY RIVER                   

Monitoring Phase                   
Kinniconnick Creek Rehabilitation                  

Enhancement 
Lewis Louisville LRL-2007-409-pgj $1,663,287  6,782 10,308 $245  $161  

CUMBERLAND RIVER                   

Conceptual Phase                   

Hatchery Creek Establishment Russell Nashville   $1,441,766  6,500 15,750 $222  $92  

Design Phase                   

Puncheon Creek Rehabilitation                        
Enhancement  

Pulaski Nashville   $2,817,853  11,760 17,765 $240  $159  

Monitoring Phase                   

Buck Creek Tributary Rehabilitation                 
Enhancement 

Pulaski Nashville   $236,750  1,221 1,262 $194  $188  

GREEN RIVER                   

Conceptual Phase                   

Eagle Cr Tributary (Stream) Rehabilitation                
Enhancement 

Union Louisville   $654,784  7,750 13,840 $84  $47  

Eagle Cr Tributary (Wetland) Establishment Union Louisville   $200,000  40 ac 40   $5,000  

Forestland Gr Tract (Stream) Preservation            
Enhancement 

Union Louisville   $711,223  26,320 7,484 $28  $100  

Forestland Gr Tract (Wetland) Restoration                 
Enhancement 

Union Louisville   $33,949  5.6 ac 5.6   $6,061  

Monitoring Phase                  

Trammel Creek Rehabilitation                 
Enhancement  

Allen Louisville LRL-2008-936-pgj $587,400  3,800 6,314 $155  $93  

Haney Fork Watershed No. 2 Rehabilitation                     
Enhancement 

Butler Louisville   $259,900  4,330 3,248 $60  $80  

JACKSON PURCHASE                   

Construction Phase                   

Obion Creek II Rehabilitation                 
Enhancement 

Hickman Memphis MVM-2010-074 $780,976  23,000 69,000 $34  $11  

Monitoring Phase                   

Obion Creek Rehabilitation     
Enhancement 

Hickman Memphis 200300263 $71,013  5,684 17,052 $12  $4  
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Basin/Stream Type County USACE   
District 

404 Permit # Project Cost Length   
(ft) 

Credits Cost/ft Cost/credit 

Permitting Phase          

East Fork Clark's River Rehabilitation                
Enhancement 

Calloway Memphis   $216,920  1,122 841 $193  $258  

KENTUCKY RIVER                   

Conceptual Phase                   

Beluga (Rogers Gap) Preservation  
Enhancement 
Rehabilitation 

Scott Louisville   $15,450,422  133,191 77,820 $116  $198  

Hinton Branch Enhancement Estill Louisville   $1,267,200  6,710 7,170 $189  $177  

Elm Fork  Rehabilitation 

Enhancement 

Owen Louisville   $1,525,725  7,600 11,100 $201  $137  

Pond Creek (stream) Rehabilitation 
Enhancement 

Owen Louisville   $882,500  5,000 6,600 $177  $134  

Pond Creek (wetland) Establishment Owen Louisville   $53,900  0.85 ac 0.85   $63,411  

Monitoring Phase                   

Mill Creek Rehabilitation 
Rehabilitation 

Fayette Louisville LRL-2009-611-pgj $182,050  750 682 $243  $267  

Permitting                   

Cove Spring Rehabilitation 
Enhancement 

Franklin Louisville LRL 2009 614 pgj $1,381,600  7,001 9,236 $197  $150  

LICKING RIVER                   

Design Phase                  

Salt Lick Rehabilitation 
Enhancement 

Bath Louisville   $1,647,800  5500 8,250 $300  $200  

Monitoring Phase                  

Claysville Recovery Land Aq Site Enhancement 
 Enhancement 

Harrison Louisville LRL-2008-644-pgj $269,500  2,600 2,554 $104  $106  

SALT RIVER                   

Design Phase                   

Harrison Fork  Rehabilitation 

Enhancement 

Nelson Louisville tba $1,370,633  8,900 12,179 $154  $113  

South Fork of Curry's Fork Rehabilitation 
Enhancement 

Oldham Louisville LRL-2009-98-pgj $978,900  4,753 4,905 $206  $200  

Total Stream         $34,398,202  280,274 303,360     

Total Wetland   
  

    $287,842  46.5 ac 46.5     

Average Stream   
  

    $1,638,010  13,346 14,446 $122.73  $113.39  

Average Wetland   
  

    $95,947  15.5 ac 15.5   $6,190.30  
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    EIU Area      

 Basin/Stream  Type County USACE      
District 

404 Permit # Project Cost Length   
(ft) 

Credits Cost/ft Cost/credit 

Big Sandy River                  

Conceptual Phase                  
Pigeon Roost Creek Rehabilitation 

Enhancement 
Boyd Louisville   $768,714  4,330 1,703 $178  $451  

Ben Willim Branch Rehabilitation 
Enhancement 

Lewis Louisville   $774,284  4,200 1,866 $184  $415  

Keys Creek  Rehabilitation 
Enhancement 

Boyd Louisville   $798,494  4,750 2,138 $168  $373  

Cat Fork  Rehabilitation 

Enhancement 

Lawrence Louisville   $942,200  5,250 2,071 $179  $455  

Construction Phase                  

Brushy Creek Rehabilitation 
Enhancement 

Greenup Louisville 200400931 $736,400  4,755 2,140 $155  $449  

Brushy Creek Repair  Greenup Louisville LRL-2008-902-jct $115,575  1,027 - $113  - 

Brushy Creek Repair 2  Greenup Louisville LRL-2009-1074-pgj $118,900  830 - $143  - 

East Fork Little Sandy #2 Rehabilitation 
Enhancement 

Lawrence Louisville LRL-2009-332-pgj $2,137,548  12,598 5,402 $170  $396  

East Fork Little Sandy #3 Rehabilitation 
Enhancement 

Lawrence Louisville LRL-2008-1082-pgj $1,516,400  9,778 4,376 $155  $347  

East Fork Little Sandy #4 Rehabilitation 
Enhancement 

Lawrence Louisville LRL-2009-123-pgj $817,700  3,159 1,195 $259  $684  

East Fork Little Sandy #5 Rehabilitation 
Enhancement 

Lawrence Louisville   $775,000  2,955 1,360 $262  $570  

Locust Creek  Rehabilitation 
Enhancement 

Lawrence Louisville LRL-2008-1249-pgj $688,315  3,550 1,338 $194  $514  

Permitting                   

Bolts Fork Rehabilitation 
Enhancement 

Boyd Louisville   $1,212,923  6,760 2,765 $179  $439  

Schultz Creek Rehabilitation 
Enhancement 

Greenup Louisville 2009-806 $739,795  2,900 1,305 $255  $567  

Monitoring                   
East Fork Little Sandy #1 Rehabilitation 

Enhancement 
Lawrence Louisville 200401120 332,893 1,650 742 $202  $396  

Middle Creek Rehabilitation 
Enhancement 

Floyd   LRL-2006-1256-pgj $858,460  9,180 2,214 $94  $344  

Upper Laurel Creek Enhancement Lawrence Louisville 200500901 $697,500  3,000 1,350 $232  $517  

Left Fork of Trace Creek Rehabilitation 
Enhancement 

Boyd Louisville 2006-00160 $269,200  1,300 585 $207  $388  

Preservation Project    Louisville             
Laurel Creek Gorge Preservation Elliot Louisville - $1,925,000  83,059 7,725 $23  $249  
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 Basin/Stream   Type County USACE      
District 

404 Permit # Project Cost Length   
(ft) 

Credits Cost/ft Cost/credit 

Terminated Project          

Laurel Creek Tributary Enhancement Elliott Louisville   $155,858          

Cumberland River                  

Permitting                   

Crane's Nest Branch Rehabilitation 
Enhancement 

Knox Nashville 2009-01424 $527,820  2,275 1,078 $232  $490  

Preservation Project                  

Buck Creek Rehabilitation 
Enhancement 

Pulaski Nashville   $1,667,413  56,502 5,255 $35  $381  

Kentucky River                  

Design Phase                  

East Fork Indian Creek Rehabilitation 
Enhancement 

Menifee Louisville   $1,008,645  2,948 1,787 $352  $581  

Monitoring Phase     Louisville             
Laurel Fork of Troublesome Cr   Breathitt Louisville LRL-2007-615 $1,751,622  5,515 2,200 $318  $228  

Balls Fork Rehabilitation Knott Louisville   $61,450  803 270 $77  $796  

Bullskin Creek Rehabilitation  Leslie Louisville 200500205-pgj $218,900  1,823 729 $120  $300  

Red Lick Creek Rehabilitation 
Enhancement 

Estill Louisville   $100,483  1,860 837 $54  $120  

North Fork Kentucky River Enhancement Perry Louisville   $30,000  3,538 0 $8    

SECC Bank Stabilization Rehabilitation 
Enhancement 

Letcher Louisville   $61,888  821 82 $75  $755  

Terrys Branch Rehabilitation 
Enhancement 

Knott Louisville 200500205 $654,000  2,992 1,227 $219  $533  

Permitting                  
Upper Cane Creek  Rehabilitation 

Enhancement 

Menifee Louisville LRL-2009-433-pgj $1,055,475  5,902 1,297 $179  $814  

Elisha Creek-USFS Rehabilitation 
Enhancement 

Leslie Louisville   $788,607  4,067 1,912 $194  $412  

Terminated Project                   

Frozen Creek   Breathitt     150,220         

Licking River                  

Construction Phase                  

Slabcamp Creek-Stonecoal Branch Re-establishmen t Rowan Louisville LRL-2009-762-pgj $1,900,000  14,180 9,378 $134  $203  

Total
a
         $26,357,682 268,257 66,327     

Average
a
   

      $878,589 8,942 2,211 $98.25  $397.39  

a
Total cost includes design for Laurel Cr Trib and Frozen Cr, but total length, total credits, and average figures do not include the projects since they were terminated prior to construction
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Project 

404 Permit 
Number/Date 

Authorized 

 
 
 
 

401PM/ 
KDFWR PM 

 
Date 

Concept 
Plan/Pre-  

Application 
Site Visit 

 
Approval 
Date of 
Design 

Funds/Cons
t Funds 

Project 
Completion 

Date (FY) 

First/Final 
Monitoring 

Year (FY) 
Monitoring 

Report Rec’d 
Mitigation 

Status Comments/Issues 

  
    

    BIG SANDY RIVER 
 

    
    

Ben Willim Branch - 
Tewksbury/ 

Jamison  
5/13/09 

--  
   

Project likely terminated in FY12 

Boltz Fork 
LRL-2010-00698 

5/13/11 
Tewksbury/ 

Jamison 
 

Jun 2008 
8/20/08 
12/8/10 

 
- 2012 - Open Not constructed 

Brushy Creek 
LRH-2004-00931 

7/22/04 
Tewksbury/ 

Jamison 
 

Apr 2004 
5/4/04 
2/2/05 2006 2007 -- 

Released from 
monit 

Project failure; Approved for bank stabilization. 
monitoring suspended; repair ongoing 

Brushy Creek Stabilization 2 
LRL-2009-1074 

10/29/09 
Tewksbury/ 
Zimmerman 

 
NA 

5/13/09 
5/13/09 Jan 2010 - - - No monitoring required 

Cat Fork 
 
- 

Tewksbury/ 
VanArsdall 

 
Nov 2009 

12/2/09 
-- 

 
- - - - Not designed 

East Fork Little Sandy #1 
LRH-2004-01120 

4/11/04 
Tewksbury/ 

Jamison  
2/11/03 

11/12/05 Jan 2007 2007/2011 None Open 
 

East Fork Little Sandy #2 
LRL-2009-332-pgj 

10/29/09 
Tewksbury/ 

Jamison 
 

Jan 2007 
2/21/07 
9/16/09 Feb 2011 2011/2015 As-Built Open 

 

East Fork Little Sandy #3 
LRL-2008-1082-pg 

5/7/09 
Tewksbury/ 

Jamison 
 

Apr 2007 
6/25/07 
2/18/09 2011 2011/2015 - 

 
Open 

 

East Fork Little Sandy #4 
LRL-2009-123-pgj 

6/12/09 
Tewksbury/ 

Jamison 
 

Sept 2007 
10/17/07 
3/11/09 2010 2012/2016 - 

 
Open 

 

East Fork Little Sandy #5 LRL-2011-00456 
Tewksbury/ 

Jamison 
 

Dec 2008 
2/18/09 
12/8/10 

 
- - - - Not constructed 

Keys Creek - 
Tewksbury/ 

Jamison  
5/13/09 

--- 
 
- - - - Not designed 

Kinniconnick Creek 
LRL-2007-409-pgj 

3/27/08 
Tewksbury/ 

Jamison 
 

Jul 2004 
7/14/04 
3/1/08 2009 2009/2013 2010 Open 

Missing as-built and Yr1 report; 
repairs 10/09 and after 5/10 flood 

Laurel Creek Gorge - 
Tewksbury/ 

Jamison 
 

Jul 2007 
8/15/07 

NA 2010 NA NA NA Preservation 

Laurel Creek Tributary - 
Tewksbury/ 

Jamison  
6/24/2005 

-- 
 
- - - Terminated 

 

Left Fork of Trace Creek 
2006-00160 

7/10/06 
Tewksbury/ 

Jamison 
 

Sept 2004 
1/12/05 
4/19/06 2008 2008/2012 2010 Open 

 

Locust Creek LRL-2008-1249-pgj 
Tewksbury/ 

Jamison 
 

Jun 2005 
6/24/05 
9/30/09 Dec 2010 2010/2014 

As-Built; 
2010 Open 

 

Middle Creek 
LRL-2006-1256-pgj 

10/31/07 
Tewksbury/ 

Jamison 
 

Apr 2004 
7/14/04 
6/25/07 2008 2008/2012 2010 Open 

Missing as-built and Yr 1- 2 reports; some repair + 
additional tree plantings and invasive  species removal 

Pigeon Roost Creek - 
Tewksbury/ 
VanArsdall 

 
Aug 2009 

9/16/09 
-- - - - - Not designed 

Schultz Creek 
LRL-2009-806 

5/24/10 
Tewksbury/ 

Jamison Sept 2007 
10/17/07 
3/17/10 - 2012 - - Not constructed 
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Upper Laurel Creek 
200500901 

3/2/06 
Tewksbury/ 

Jamison 
 

Jun 2003 
7/13/03 
10/5/05 2008 2009/2013 2010 Open 

Missing as-built and Yr 1 Monit Report 
some maintenance and non-native species removal 

CUMBERLAND RIVER 
 

    
    

Buck Creek NA 
Scott/ 

Mowrey 
 

Apr 2009 
 

5/13/2009 
 

2010 NA NA NA preservation 

Buck Creek Tributary 
NRL-2007-0115-1 

12/29/07 
Scott/ 

Mowrey  
6/1/07 

6/25/07 
 

Jan 2010 2011/2015 
As-built 
survey Open 

 

Crane's Nest Branch 
2009-01424 

3/1/2010 
Scott/ 

Mowrey  
4/16/08 

11/16/09 - 2012 - Open Not constructed 

Hatchery Creek - 
Scott/ 

Mowrey  8/17/2010 - 2013 - - Not designed 

Puncheon Creek - 
Scott/ 

Mowrey  
8/20/2008 

-- - 2012 - - Not designed 

LICKING RIVER 
 

    
    

Claysville Recovery Land 
LRL-2008-644-pgj 

6/3/09 
Scott/ 

Jamison 
 

Apr 2006 
10/5/05 
3/16/08 

 
2010 2010/2014 - Open 

Missing as-built and Yr 1 Monit 
report 

Salt Lick Creek 
LRL-2011-00891 

-- 
Scott/ 

Jamison 
 

Jun 2008 
8/20/08 
8/20/08 

 
-- - - Open Not constructed 

Slabcamp C r -Stonecoal Br 
LRL-2009-762-pgj 
10/30/09;8/12/10 

Scott/ 
Jamison 

 
Aug 2005 

10/5/05 
5/13/09 

 
2012 2012/2016 - Open under construction 

KENTUCKY RIVER 
 

    
    

Balls Fork 
LRL-2002-01447 

9/26/06 
Fry/ 

Ozburn 
 

--- 2/1/02 
 

Dec 2005 2007/2012 Na Released 
 

Beluga (Rogers Gap) -- 
Fry/ 

Westrick 
 

Mar 2011 
4/11 
4/11 

 
- - - - Not designed 

Bullskin Creek 
LRL-2005-0205-pgj 

2/22/04 
Fry/ 

Ozburn 
 

-- 
2/11/03 
2/6/04 

 
Sept 2005 

-- 
2011 - Released 

 

Cove Spring 
LRL- 2009-614-pgj 

1/7/11 
Fry/ 

Ozburn  
10/17/07 
5/13/09 

 
- 2012 - Open Not constructed 

East Fork Indian Creek - 
Fry/ 

Ozburn  4/16/08 
 
- - - - Not constructed 

Elisha Creek LRL-2011-00404 
Fry/ 

Ozburn  
6/1/06 

2/18/09 
 
- - - Open Not constructed 

Elm Fork - 
Fry/ 

VanArsdall 
 

Mar 2009 
3/17/10 

-- 
 
- - - - 30% design at end of FY11 

Guy Cove 
LRL-2007-00615 

9/17/07 
Fry/ 

Ozburn 
 

-- 
1/12/06 
8/15/07 

 
Mar 2009 

2009 
2013 2009-10 Open repairs made to address problems 

Hinton Branch - 
Fry/ 

Ozburn 
 
 

12/2/09 
-- 

 
- 2012 - - Not designed 
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Mill Creek 
LRL-2009-611-pgj 

7/20/09 
Fry/ 

Ozburn 
 

-- 
4/16/08 
5/13/09 

 
Oct 2009 2010/2014 

2010 and 
As-built Open 

 

N Fk KY River tree planting NA 
Fry/ 

Ozburn  
10/14/05 

- 2006 - - Closed no credits - trees cut by Perry Co Bd Educ 

Pond Creek (stream) - 
Fry/ 

VanArsdall 
 

Apr 2009 
5/13/09 

- - 2013 - - Not designed 

Pond Creek (wetland) - 
Fry/ 

VanArsdall  
5/13/09 

- - 2013 - - Not designed 

Red Lick Creek LRL-2005-1331 
Fry/ 

Ozburn  
10/4/05 
4/18/07 

 
Dec 07 2008/2012 2010 Open 

More tree planting will be done by 
KDFWR; missing Monit Reports Yrs 1-2 

Red Lick Creek #2 - 
Fry/ 

Ozburn  
8/20/08 

- 
 
- - - Terminated 

 

Sand Lick Creek - 
Fry/ 

Ozburn  
4/16/08 

- 
 
- - - Terminated 

 

SECC Bank Stabilization NA 
Fry/ 

Ozburn  
2/1/03 

5/10/06 
 

Apr 2007 2008-2012 
None 

required Released No monitoring required 

Terrys Branch 
LRL-2005-00205 

6/27/06 
Fry/ 

Ozburn -- 
7/17/03 
10/5/05 

 
Dec 2007 2008-2012 2010 Open 

repair log vanes; plant native 
trees; monitoring likely extended 

Upper Cane Creek 
LRL-2009-433-pgj 

10/18/09 
Fry/ 

Ozburn 
 

-- 
1/12/05 
2/18/09 

 
-- -- - Open Not constructed 

SALT RIVER 
 

    
     

Harrison Fork - 
Tewksbury/ 

Ozburn  
1/16/08 

- - 2012 - - Not designed 

 
South Fork of Curry's Fork 

LRL-2009-98-pgj 
9/29/09 

Tewksbury/ 
Ozburn 

 
-- 

7/18/06 
5/13/09 

 
- 2012 - Open Not constructed 

GREEN RIVER 
 

    
     

Eagle Cr Tributary (Stream) - 
Jackson/ 

VanArsdall 
Mar 2010 

-- 
3/17/10 

-- 
 
- - - - Not designed 

 
Eagle Cr Tributary (Wetland) - 

Jackson/ 
VanArsdall 

Mar 2010 
-- 

3/17/10 
-- 

 
- - - - Not designed 

 
Forestland Gr Tract (Stream) - 

Jackson/ 
VanArsdall  

12/2/09 
-- 

 
- - - - Not designed 

Forestland Gr Tract 
(Wetland) 

 
- 

Jackson/ 
VanArsdall  

12/2/09 
-- 

 
- - - - Not designed 

 
Haney Fk Watershed No. 2 

LRL 2004-01363 
5/26/05 

Jackson/ 
Westrick Mar 2004 

5/5/04 
4/13/05 

 
2006 2007/2011 All rec’d Open 

  
Trammel Creek 

LRL-2008-936-pgj 
4/24/09 

Jackson/ 
Westrick Apr 2006 

6/7/06 
2/18/09 

 
2010 2010/2014 2010 Open As-built report posted 7/1/11 

JACKSON PURCHASE 
 

    
    

East Fork Clark's River - 
Fry/ 

Mowrey  
4/16/08 

-- 
 
- - - - contacting landowner for easement on right bank 
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Obion Creek 
 

200300263 
Fry/ 

Mowrey  
6/4/03 
6/4/03 

 
2006 2007/2011 2011 Open Release pending 

Obion Creek II 
 

MVM-2010-074 
Fry/ 

Mowrey  
4/16/08 
5/13/09 

 
- - - Open Not constructed 

 


